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Date Shifts Systems Activity PPS Phase
~2-Dec-01 to ?-Mar-02 ? RFQ RF Processing (at LBNL) NA
25-Jan-02 ? lon Source, RFQ First 2.5 MeV Beam through RFQ (at NA
LBNL)
? to ~20-Feb-02 ? lon source, RFQ Beam Commissioning (at LBNL) NA
?-Apr-02 to 31-May-02 ? lon Source, RFQ, Beam Commissioning (at LBNL) NA
and MEBT
4-Apr-02 ? FE First Beam Through MEBT (at LBNL) NA
~1-June-02 None FE SNS Front End Building Ready for None
Equipment
~7-Jun-02 to 4-Nov-02 None FE Install Front End Systems None
10-Oct-02 None Elog First Entry in Electronic Logbook None
14-Oct-02 to 17-Oct-02 NONE FE Accelerator Readiness Review In transition
23-Oct-02 NONE FE ARR Closeout In transition
1-Nov-02 NONE PPS 0.0a (lon Certify PPS 0.0a PPS 0.0a
source)
5-Nov-02 to 19-Nov-02 5d x 16 hr lon Source Beam Commissioning PPS 0.0a
21-Nov-02 NONE PPS 0.0a (lon Re-Certify PPS 0.0a PPS 0.0a
source)
21-Nov-02 to 25-Nov-02 5d x 16 hr lon Source Beam Commissioning PPS 0.0a
3-Dec-02 NONE PPS 0.0a (lon Re-Certify PPS 0.0a PPS 0.0a
source)
3-Dec-02 to 4-Dec-02 5d x 16 hr lon Source Beam Commissioning PPS 0.0a
5-Dec-02 NONE PPS 0.0a (lon Decommission PPS 0.0a In transition
source)
5-Dec-02 to 11-Dec-02 None PPS 0.0 (FE) Installation and Testing In transition
10-Dec-2002 to ? None MEBT Rebuncher RF Processing PPS 0.0
Cavities
12-Dec-02 NONE PPS 0.0 (FE) Certify PPS 0.0 PPS 0.0
12-Dec-02 to 14-Dec-02 5d x 16 hr RFQ RF Processing PPS 0.0
14-Dec-02 to 24-Dec-02 7d x 24 hr FE Beam Commissioning (up to Beam Stop PPS 0.0
after MEBT)
14-Dec-02 7d x 24 hr FE First 2.5 MeV Beam Through RFQ to PPS 0.0
Beam Stop after MEBT (at SNS)
24-Dec-02 to 26-Dec-02 NONE FE Holiday PPS 0.0
26-Dec-02 to 31-Dec-02 7d x 24 hr FE Beam Commissioning (up to Beam Stop PPS 0.0
after MEBT)
31-Dec-02 to 2-Jan-03 NONE FE Holiday PPS 0.0
2-Jan-03 to 13-Jan-03 7d x 24 hr FE Beam Commissioning (up to Beam Stop PPS 0.0
after MEBT)
6-Feb-03 NONE PPS 0.0 Decommission PPS 0.0 In transition
10-Jan-03 to 30-Apr-03 None DTL 3 Install DTL 3 In transition
23-Apr-03 NONE PPS 0.3 (DTL 3 Hut) Certify PPS 0.3 PPS 0.3
1-May-03 to 30-May-03 7d x 24 hr DTL 3 RF Processing PPS 0.3
29-May-03 NONE PPS 0.0 (FE) Re-Commission PPS 0.0 PPS 0.0 and
PPS 0.3
30-May-03 to 7-Jun-03 5d x 16 hr lon Source, RFQ, Front End Startup PPS 0.0 and
MEBT PPS 0.3
9-Jun-03 NONE PPS 0.0 and PPS 0.3 Decommission PPS 0.0 and 0.3 In transition
9-Jun-03 to 31-Jul-03 None DTL 1 Install DTL 1 In transition
19-Jun-03 NONE PPS0.4 (DTL 1and Certify PPS 0.4 PPS 0.4
3 Hut)
24-Jul-03 to 31-Jul-03 Weekdays D-Plate D-Plate Installation PPS 0.4
(5d x 8 hr)
31-Jul-03 NONE PPS 0.4 (DTL 1 and Extend PPS 0.4 (prox card access) PPS 0.4
3 Hut)
1-Aug-03 to 12-Aug-03 7d x 24 hr DTL1 & DTL3 RF Processing PPS 0.4




As of 6/13/2006 12:04 PM

1-Aug-03 to 12-Aug-03 Weekdays FE Beam Re-commissioning (up to MEBT PPS 0.4
(5d x 8 hr) Beam Stop)
12-Aug-03 to 14-Aug-03 NONE DTL 1, D-Plate Accelerator Readiness Review PPS 0.4
14-Aug-03 to 26-Aug-03 7d x 24 hr FE Beam re-commissioning (up to MEBT PPS 0.4
Beam Stop)
26-Aug-03 NONE DTL 1, D-Plate ARR Closeout PPS 0.4
26-Aug to 17-Nov-03 7dx24hr | FE,DTL 1, D-Plate Beam Commissioning PPS 0.4
28-Aug-03 7d x 24 hr DTL1 First 7.5 MeV Beam Through DTL 1 to PPS 0.4
Beam Stop
03-Oct-03 to 30-Oct-03 NONE RFQ Down for RFQ re-tuning PPS 0.4
30-Oct-03 to 17-Nov-03 7d x 24 hr DTL 1 Beam Commissioning PPS 0.4
17-Nov-03 NONE PPS 0.4 Decommission PPS 0.4 In transition
17-Nov-03 to 24-Nov-03 NONE DTL 1, D-plate Cool Down Period (radiological In transition
activation)
17-Nov-03 to 8-Mar-04 NONE PPS 0.4a (DTL Installation and Testing In transition
Enclosure)
17-Nov-03 to 5-Apr-04 NONE PPS 1.0 lite version Installation and Testing In transition
25-Nov-03 to 18-Mar-04 NONE DTL 1,3 Installation (modifications) NA
1-Dec-03 to 10-Apr-04 NONE CCL 1 Installation NA
4-Feb-04 to 18-Mar-04 NONE DTL 2 Installation NA
19-Feb-04 to 1-Jul-04 NONE CCL 2 Installation NA
10-Mar-04 to 11-Mar-04 NONE PPS 0.4a (DTL Certify PPS 0.4a PPS 0.4a
Enclosure)
12-Mar-04 to 1-Jul-04 NONE CCL 3 Installation NA
19-Mar-04 to 26-Mar-04 Nights and DTL1,2and 3 RF Processing PPS 0.4a
weekends
29-Mar-04 to 1-Apr-04 NONE DTL 2-3 Accelerator Readiness Review PPS 0.4a
5-Apr-04 to 6-Apr-04 NONE PPS 1.0 lite version Certify PPS 1.0 Lite PPS 0.4a and
(up to HEBT Gate) PPS 1.0 Lite
7-Apr-04 to 8-Apr-04 NONE DTL 2-3 ARR Closeout PPS 0.4.a and
PPS 1.0 Lite
12-Apr-04 to 23-Apr-04 7d x 24 hr DTL 2-3 Beam Commissioning PPS 0.4a and
PPS 1.0 Lite
13-Apr-04 7d x 24 hr DTL 2-3 First 40 MeV Beam Through DTL 3to | PPS 0.4a and
Beam Stop PPS 1.0 Lite
14-Apr-04 to 13-Aug-04 NONE CCL 4 Installation PPS 0.4a and
PPS 1.0 Lite
16-Apr-04 to 28-Apr-04 Nights and CCL-1 RF Processing PPS 0.4a and
weekends PPS 1.0 Lite
28-Apr-04 NONE PPS 0.4a and PPS | Decommission PPS 0.4a and PPS 1.0 lite] In transition
1.0 lite and Remove East Shield Wall of DTL
Enclosure
29-Apr-04 to 18-Jun-04 NONE PPS 1.1 (Linac Installation and Testing PPS 1.1 In transition
Tunnel to HEBT
Gate)
29-Apr-04 to 1-Jul-04 NONE DTL 4,5, 6 Installation In transition
1-Jul-04 NONE PPS 1.1 Certify PPS 1.1 PPS 1.1
6-Jul-04 to 19-Jul-04 Nights and DTL 4,5,6 RF Processing PPS1.1
weekends
6-Jul-04 to 19-Jul-04 Nights and CCL 23 RF Processing PPS 1.1
weekends
19-Jul-04 NONE PPS 1.1 Decommission PPS 1.1 In transition
19-Jul-04 to 5-Aug-04 NONE PPS 1.2 (separate Installation and Testing PPS 1.2 In transition
CCL Enclosure and
SCL Enclosure - to
HEBT Gate)
5-Aug-04 None Install Shielding wall downstream of In transition
CCL 4
20-Aug-04 NONE PPS 1.2 Certify PPS 1.2 PPS 1.2
21-Aug-04 Nights and SCLmB3 RF Processing PPS 1.2
weekends
23-Aug-04 to 26-Aug-04 NONE DTL 4-6and CCL 1 Accelerator Readiness Review PPS 1.2
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7-Sep-04 NONE DTL 4-6and CCL 1 ARR Closeout PPS 1.2
3
7-Sep-04 to 29-Oct-04 7dx24hr |DTL 1-6and CCL 1 Beam Commissioning PPS 1.2
3
29-Oct-04 to 18-Nov-04 NONE All Down for Maintenance PPS 1.2
18-Nov-04 to 16-Jan-05 As needed |DTL 4-6and CCL 1 Beam Commissioning PPS 1.2
3
17-Dec-04 to 24-Jan-05 Nightsand | SCL cryomodules RF Processing PPS 1.2
weekends
31-Jan-05 NONE PPS 1.2 Decommission PPS 1.2 and Remove East] In transition
Shield Wall of DTL/CCL Enclosure
31-Jan-05 to 26-Feb-05 NONE PPS 1.3 (Entire Installation and Testing of PPS 1.3 In transition
Linac Tunnel up to
Linac Dump)
31-Jan-05 to 2-Mar-05 NONE Control Room Move CR from Front End Building to In transition
CLO
3-Mar-05 NONE PPS 1.3 (up to Linac Certify PPS 1.3 PPS 1.3
Dump)
5-Mar-05 to 11-Jul-05 Nightsand | SCL cryomodules RF Processing PPS 1.3
weekends
25-Mar-05 Nights and CCL 4 RF Processing PPS 1.3
weekends
25-June-05 to 26-Jun-05 NONE PPS 2.0 (Linac and Certify PPS 2.0 PPS 2.0
HEBT)
6-Jul-05 NONE CCL 4 and SCL Accelerator Readiness Review (Video PPS 2.0
Conference)
12-Jul-05 to 14-Jul-05 NONE CCL 4 and SCL Accelerator Readiness Review (Site PPS 2.0
Visit)
23-Jul-05 NONE CCL 4 and SCL ARR Closeout PPS 2.0
25-Jul-05 to 31-Aug-05 7d x 24 hr CCL 4 and SCL Beam Commissioning PPS 2.0
1-Sep-05 to 10-Nov-05 NONE PPS 3.0 (up to Installation and Testing In transition
Extraction Dump)
10-Nov-05 to 18-Nov-05 NONE PPS 3.0 Certify PPS 3.0 PPS 3.0
30-Nov-05 NONE HEBT / Ring / Accelerator Readiness Review (Video PPS 3.0
RTBT to Extraction Conference)
Dump
5-Dec-05 to 9-Dec-05 NONE HEBT / Ring / Accelerator Readiness Review (Site Visit) PPS 3.0
RTBT to Extraction
Dump
12-Jan-06 NONE HEBT / Ring / ARR Closeout and DOE Permission to PPS 3.0
RTBT to Extraction Operate
Dump
12-Jan-06 to 19-Feb-06 7d x 24 hr HEBT / Ring / Beam Commissioning PPS 3.0
RTBT to Extraction
Dump
13-Jan-06 7d x 24 hr HEBT / Ring / First beam to Ring InjectionDump PPS 3.0
RTBT to Extraction
Dump
16-Jan-06 7d x 24 hr HEBT / Ring / First beam to Ring Exraction Dump PPS 3.0
RTBT to Extraction
Dump
20-Feb-06 to 6-Mar-06 NONE PPS 4.0 (to Target) Installation and Testing In transition
6-Mar-2006 to 10-Mar-06 NONE PPS 4.0 Certify PPS 4.0 PPS 4.0
29-Mar-06 NONE RTBT to Target Accelerator Readiness Review (Video PPS 4.0
Conference)
3-Apr-06 to 7-Apr-06 NONE RTBT to Target Accelerator Readiness Review (Site PPS 4.0
Visit)
27-Apr-06 NONE RTBT to Target | ARR Closeout and DOE Permission to PPS 4.0
Operate
28-Apr-06 7d x 24 hr RTBT to Target First Beam on Target and CD-4 beam PPS 4.0
demonstration
28-Apr-06 to 31-May-06 7d x 24 hr RTBT to Target Beam Commissioning PPS 4.0
1-May-06 CD-4 Project Complete
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